
STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER

103D, HRS, CONTRACT

1. TO: Chief Procurement Officer

2 FROM: Micah A. Kane, Chirman, Hawaiian Homes Commission
Department/Division/Agency

3. Name of Contractor: Okahara & Associates, Inc. 4. P.E. Reference No. 08-093-J
5. Description of goods, services, or construction:
Consultants. Civil Engineering.

6. Scope of work for the contract is revised as follows:
To amend the scope of work between DHHL and Okahara & Associates, Inc. to include additional planning and permitting,
design, coordination and consultation services.

Original Contract Price: $103,316.00 Amended Contract Price:
$315,702.00

7. Reason: This I These amendment(s) are necessary because:
Due to the bankruptcy of the Developer and Contractor for the Lalamilo Housing PH I, there several issues that have surfaced
once the project has been turned over to DHHL from the bankruptcy court, the total scope was unkown at the outset, and has
required several additions to the scope of work, and timeframe in order to complete the project.

8. Direct questions to: Kamana’o Mills Phone: 808-620-9508

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to S 103D-102, HRS, and 53-120-5, HAR, I certify that the
inform n provided above is, to the best ofmy knowledge, true and correct

/‘_lDepartment Head Date
Resrved for SPO Use Only

io. Date Posted:

___________________

ii. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or
as otherwise allowed from the above posted date to: Chief Procurement Officer

State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer’s Comments:

This PE request is being withdrawn by the department.

12. El APPROVED DISAPPROVED tJUt4M..- -

_____

Chief Procurement Officer Date

13 PENo.____
SPO.07B (Rev. 05/29/2007)
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